MOBILE DJ / PRODUCT BLUEPRINT

DOCUMENT 12 OF 19

Council decisions and owner answers

A new touch-first performance instrument.
Professional audio, liquid glass and mechanical craft.



DESIGN HANDOFF BASELINE - PLANNING ONLY

29 October 2026 | Crystal Current selected; S26 Ultra test target

Independent of the previous Mixline preview. Targets are not measured results.

Version 1.0 | 29 October 2026 | Final planning and design handoff baseline; owner choices recorded, implementation not started

Council header

Operation: Revisit and final handoff reconciliation. Chair: Adaptive. Authority: Provisional engineering recommendations; owner decisions recorded separately. Evidence: the original answers, selected C/Galaxy S26 Ultra/ParDay C, explicit unofficial-download request, personal-tool and optional source-publication choices, AWS discussion and latest local-first instruction with budget B. Focus: make all documents agree before design while preserving the complete professional scope.

Analytical seats: First Principles, Contrarian, Expansionist, Operator, Customer Advocate, Audio/AI Architect, Product Designer, Music Access Analyst and Evidence Auditor. Three independent agents revised source/acquisition, ParDay architecture and design/assets; the chair integrated their findings with the remaining lenses. This is structured planning analysis, not interviews or nine independent experts. The previous full evaluation remains in the v0.1 archive. The seat analysis below originated in v0.2; later revisions recorded personal-tool delivery, optional source publication and acquisition comparison. Version 1.0 reconciles the latest local-first and future AWS budget decisions across the pack. This final audit is not a newly completed nine-seat exercise or evidence of app performance.

Current threshold: ready to begin design from Document 19 with no blocking owner question. Engineering remains experiment-first for device/DSP/plugin/stem feasibility, source acquisition, AI utility and workflow. Specific operations still need their applicable technical and access/content evidence; a blocked provider module is not a verdict against the whole app.

1. What the owner decided

Answer	Confirmed decision	Consequence
1 A	Android first	Native Android is the initial target. Later iOS is not a launch requirement.
2 A primary; C secondary	Serious mobile/live DJs primary, casual streaming DJs secondary	Retain professional depth and touch precision; make first-use preparation and source availability approachable.
3 A	Personal practice and private gatherings initially	Do not assume public/paid events were requested. Internet broadcasting has separate rights and audience implications.
4 Any and all	Broad source coverage is desired	Keep every relevant source in the adapter/discovery inventory; track admission rather than inventing universal access. No provider priority was supplied.
5 A	USB audio interfaces and DJ splitters allowed	Certify independent cue routes; external MIDI/HID controller integration remains excluded.
6 Everything except lighting	All discussed professional modules selected	Four decks, prepared/live stems, sampler/sequencer, recording, automix, mic, video/karaoke, broadcast and plugin hosting remain in the complete target. Lighting is excluded.
Original 7: Steampunk; renders A and C	Steampunk confirmed; comparison completed	The subsequent choice below selects C. Retain A only as comparison history.
8 A but preferred C	Paid DSP acceptable, compatible open source preferred	Evaluate an open-source route first and compare paid alternatives against the same sonic/performance/licence tests. This is not purchase authorization.
New instruction	AI assistant named ParDay	Add concrete assistant workflows, provider adapters, local authority and cost/privacy controls. The app's product name remains open.
Original acquisition suggestion	Spotify/YouTube lookup and downloading	Discovery and acquisition require distinct evidence; the subsequent explicit request below broadens the implementation study.
Follow-up 1: C	C - Crystal Current selected	Pale frosted glass, titanium and subtle brass lead. A is not an approved night theme.
Follow-up 2: S26 Ultra up to date	Samsung Galaxy S26 Ultra is the first test device	Software currency is a user report; record actual variant, installed build and route before tests. No device is yet certified.

Answer	Confirmed decision	Consequence
Follow-up 3: C	ParDay assisted performance selected	Preparation assistance plus explicitly armed transitions/automix and immediate manual takeover. Each concrete plan still needs arming.
Explicit additional request	In-app unofficial Spotify/YouTube link-to-file downloading	Evaluate own/self-hosted extraction and third-party integration candidates in Document 16. Separate technical verification, provider access, content rights and distribution review.
Previous 1 C	Personal tool only	Personal installation, upgrades and reliability define release; public commercial/store launch is not the current goal.
Previous addition	GitHub could be open sourced for community home labs	Prepare reproducible source/deployment guidance. Licence and publication remain optional decisions; no repository has been published.
Previous 2 C	Compare on-device and self-hosted acquisition before choosing	Preserve the common protocol for later expansion; latest local-first instruction now fixes the first implementation stage, with no measured comparative winner.
Prior C plus AWS	No existing local host selected; AWS can be used for server setup	Preserve an optional owner-operated AWS comparison arm; no resources or account were selected or deployed.
Latest B	Approximately US$35/month future AWS planning target, excluding ParDay AI-provider charges	Use the target in a later costed expansion proposal; it is not a guaranteed bill, hard cap or spending authorization.
Latest delivery instruction	Local version first, expand to AWS later	Build the phone-native Android version without a required server. On-device acquisition is the first path; AWS evaluation/deployment is deferred and cannot block local design or personal release.

These answers close the first eight questions and the subsequent visual, first-device, ParDay-mode, personal-delivery, local-host availability, delivery-sequence and future AWS-budget questions; they must not reappear as unanswered decisions. “Everything” is interpreted against the professional modules actually presented, not as a promise of every feature ever shipped by any desktop application. New materially different features still require a concrete requirement.

Personal practice/private gatherings describe the operating context; the latest answer separately confirms personal-tool delivery. Optional open-source publication would let others operate their own setups, but does not select a licence, authorize public posting or turn this into a hosted commercial service. Personal deployment and self-hosting do not themselves change applicable source/content permissions. AWS is the accepted later server extension while home-lab LAN/remote profiles remain optional portability references. The local version requires neither. Local first describes runtime and delivery order; online acquisition and optional provider AI still need their own network paths. This is not a finding that extraction works from an AWS network or a decision to put the live engine or model inference there.

2. Original assumptions affected

The Android proposal is confirmed as a platform choice; the Kotlin/Compose and C++/Oboe implementation remains a recommendation to verify. Interface and splitter allowance is confirmed, but no exact device/accessory combination has been certified. The previous assumption that video, karaoke, broadcast and plugin hosting could remain open is replaced by selected scope. Their delivery may be staged internally, but agents cannot call a reduced beta the finished product.

The source premise has become more demanding: broad catalogs matter to the user, particularly the secondary audience. Phone-native local delivery remains the selected first architecture. It must still preserve broad source ambition and requested in-app link acquisition; local first does not narrow the final source scope to manually imported files only. At the same time, required permissions and usable APIs are external dependencies. Track unavailable adapters honestly and raise a specific acceptance decision if concrete feasibility evidence leaves a selected source requirement unmet. A broad unanswered provider questionnaire does not block design.

The visual decision is **C - Crystal Current**. Develop pale optical glass, titanium, restrained brass and dark-ink labels on the Galaxy S26 Ultra. Low-light and accessibility treatments should derive from C; the owner did not choose the proposed A/night+C/day combination. Its exact native layout, contrast and performance remain unverified.

The owner selected ParDay preparation plus armed assisted performance. Unarmed live behavior remains read/propose, and each bounded audible plan is explicitly armed. ParDay introduces language-model data egress, cost, stale actions and prompt injection. It also creates an opportunity to make a large professional tool quicker to use. Stem separation and beat analysis remain distinct DSP/ML functions; naming an assistant does not merge these workloads into a conversational model.

3. Updated seat positions and directed challenges

Seat	Revised position and rationale	Confidence / key dependency
First Principles	Keep audio timing, identity and permissions deterministic. AI should reduce preparation work through bounded actions.	High in the boundary; utility untested.
Contrarian	A wrapper around a chat model is easy to copy and can distract from reliable mixing. Test completed DJ tasks against the manual baseline.	Moderate; no user study yet.
Expansionist	Preserve the ambitious scope and make ParDay a preparation/arrangement interface into real capabilities.	Moderate; data quality and integration determine value.
Operator	Add video, karaoke, broadcast, plugin and AI work packages now. Do not hide their cost inside “all-in-one.”	High that separate evidence is needed; effort unknown.
Customer Advocate	Finding a usable exact version matters more than merely displaying a catalog result. Explain availability with useful next actions.	Moderate; intended users need testing.
Audio/AI Architect	Use a local engine and validator, replaceable cloud models, and explicitly armed deterministic performance plans.	Moderate until timing/resource and failure tests pass.
Product Designer	Selected C establishes the material family; actual mobile layout still needs physical-size validation and simplification.	High about render limitations; C preference confirmed, native usability untested.
Music Access Analyst	Source identity and grants must travel with every field, file and operation, including AI ingestion.	High in current ordinary policy constraints; partner terms unknown.
Evidence Auditor	User preference is evidence of intent, not performance, licence clearance, market demand or model competence.	High; no app tests exist.

Acquisition update after v0.2: The owner explicitly wants unofficial link-to-file capability, and supplied Spotdown and Y2mate as examples. Preserve that capability request rather than silently replacing it with official-source-only discovery. Document 16 evaluates own/self-hosted extraction, third-party adapter options and actual-source matching. Technical feasibility, provider access, content rights and distribution review are separate statuses; neither a working public website nor the absence of an official API settles all four. Ordinary terms remain relevant to access and release decisions. [C3-C5]

Customer Advocate to Audio/AI Architect: Does asking before every assistant action destroy speed? Response: no. A direct request can authorize reversible preparation work. Live audible changes require one concrete bounded plan to be armed; deterministic execution then proceeds without repeated beat-by-beat confirmation. **Position refined:** authority follows impact and user intent, with immediate manual takeover.

Evidence Auditor to Expansionist: Can Spotify metadata be used freely for AI recommendations if no audio is uploaded? Response: ordinary published terms also restrict AI ingestion of Spotify Content, including returned metadata. **Position revised:** model context is filtered by source provenance before prompts, embeddings, tool results or logs. Consent and a model provider's no-training policy do not waive source restrictions. [C3, C4]

Operator to Product Designer: Are the two renders comparable implementation blueprints? Response: they show the same performance task and material contrast, but exact placement differs and generated

labels need cleanup. **Position unchanged:** use them to select visual identity, then build a measured component/layout prototype. Do not implement a screenshot literally or claim 48dp targets from its pixels.

Contrarian to Operator: Does “plugin hosting” really mean app-owned effects? Response: no. The user selected hosting. **Position revised:** require a real third-party Android-compatible plugin path and fail the hosting feasibility gate if only built-in effects work. Desktop binaries are not presumed compatible; supported ABI, distribution and scheduling require explicit selection. See Document 15.

4. Scenarios that change the plan

Scenario	Required response	Decision effect
A requested provider restricts an operation	Keep technical function, provider access, content rights and distribution review separate; show the specific affected operation	Research an alternate acquisition route on its own evidence; it does not inherit clearance merely because it returns a file
AI responds after the DJ replaces a deck	Reject stale generation/revision or expiry; offer a fresh proposal	Never execute on the replacement track
Phone is hot with live stems, video and broadcast	Shed optional conversation/preparation/render decoration first; test the exact active workload	If protected sound cannot be sustained, that combination is uncertified
Plugin crashes or misses its bounded budget	Follow tested bypass/isolation policy; report failure without corrupting the session	Unsafe host/format cannot ship as supported
Assistant suggests the wrong recording or downbeat	Expose confidence, exact edition and preview; preserve manual correction	Utility depends on measured metadata and user review, not fluent explanation
Source is cleared for local use but not broadcasting	Disable broadcast for that mix/source under its capability rule	Private practice is not treated as broadcast permission
ParDay API is offline or quota exhausted	Preserve all local DJ controls and valid saved preparation	Cloud assistant cannot become an audio dependency

The strongest pre-mortem is a visually impressive app that cannot admit the desired catalogs, overloads common phones and requires too many confirmations to be quick. The opportunity case is a reliable instrument whose assistant turns a large eligible local library into a prepared, understandable set faster than competing workflows. Both outcomes depend on evidence outside these renders.

5. Chair synthesis and surviving objections

Maintain the native local-engine direction with selected C, Galaxy S26 Ultra first-device validation, ParDay armed assistance, the requested link-acquisition module and the selected specialist modules. Evaluate unofficial extraction candidates rather than treating official API access as a universal technical prerequisite. Keep source eligibility and user authority enforced beneath the UI. Proceed with a replaceable model adapter rather than binding the app identity to one provider. Prefer compatible open source for DSP where it meets the actual quality and maintenance requirements, while retaining a measured paid comparison.

Strongest argument against this direction: the combined scope may exceed the available budget/team and the mobile hardware or partner ecosystem may not support every desired combination. Planning completeness cannot solve missing provider agreements or unsupported plugin formats. Before promising a release date, run G1 and obtain the actual resource constraints.

Historical minority report, updated: personal deployment and local-first implementation are selected. The earlier suggestion of a tightly reduced feature set is not. Preserve the complete professional scope and requested link acquisition on the phone, with future AWS expansion evaluated separately. Bring-your-own AI credentials and an optional gateway remain implementation options; a smaller milestone still does not complete the product.

The design choice is reversible. Vendor coupling, plugin ecosystem, source agreements, data retention and release promises are more costly to reverse. Validate those earlier than exhaustive screen polish.

6. Experiments and concrete next work

Unknown	Proposed test	Pass / failure signal	Decision impact
C native usability	Task comparison on the S26 Ultra at physical size, including reduced decoration	Readable controls and correct touch actions; fail if contrast or errors worsen	Refine selected C components; do not reopen art-direction choice without evidence
DSP route	Same corpus/device compare compatible open source and paid candidate	Meets timing/listening/route gates; failure documented per operation	Select provider or revise architecture
Catalog viability	Provider-by-provider access review plus usable-track task	Intended users can obtain exact playable versions through admitted routes	Rank launch dependencies and unavailable adapters
ParDay utility	Counterbalanced preparation study on eligible fixtures	Faster or fewer errors than manual baseline with no unauthorized actions	Keep useful jobs; change or drop weak mechanisms with scope review
ParDay authority	Adversarial fixtures before API integration	Zero unarmed, stale or duplicate audible actions	Block action tools until corrected
Video/plugin combinations	Exact device workload and one real third-party plugin	Sustained audio, truthful visual degradation, safe failure	Certify combinations or report feasibility blocker
Local resources and operation	Capture S26 Ultra build/route, effort, DSP budget if needed and AI cost limit before paid integration	A realistic local build/operation plan can be produced	Design starts now; estimate implementation after G1 evidence
On-device acquisition first	Prove D with actual eligible source fixtures, record identity, format, source/network behavior and workload	Local path passes applicable identity/audio/privacy gates or reports a concrete blocker	Preserve the requested capability; no server dependency silently substituted
Future AWS expansion	After a usable local baseline, compare D/AWS with common fixtures and a current costed proposal around US$35/month excluding AI	Source works in that actual cloud environment and justified benefit fits the reviewed operating plan	Optional extension; no measured comparative winner and no current deployment

All sample sizes and thresholds elsewhere remain proposed. The two concept images were created and visually reviewed in v0.2; the owner subsequently selected C. No device, DSP, extraction, model or performance experiment above is claimed complete by recording these answers.

7. Current decision ledger

ID	Decision	Status	Revisit trigger
D-001	New product; no Mixline reuse	Confirmed	New explicit owner instruction
D-002	No external MIDI/HID DJ controllers	Confirmed	New explicit owner instruction; DVS interpretation still open
D-003	Android first	Confirmed	New platform requirement
D-004	Kotlin/Compose + portable C++/Oboe	Proposed	Team or G1 evidence
D-005	Two-deck default, four-deck capability	Capability selected; default layout proposed	Native workflow/device tests
D-006	Prepared and live stems	Selected; live device/source/model-gated	Quality/licence/thermal results
D-007	Liquid glass + steampunk; C Crystal Current	Confirmed selection	Native usability/contrast/performance evidence or explicit owner change
D-008	USB interfaces and DJ splitters	Confirmed	Actual compatibility evidence
D-009	Offline prepared local core; no required app/server account	Local independence confirmed; detailed persistence architecture proposed	A future optional integration must not make local performance account-dependent
D-010	Video, karaoke, broadcasting, plugin hosting	Selected	Feasibility blockers reported for owner decision
D-011	Lighting	Excluded	New explicit owner instruction
D-012	Planning now; implementation later	Current task boundary	Explicit build instruction
D-013	Serious DJs primary; casual streaming secondary	Confirmed	User research or owner revision
D-014	Personal practice/private gatherings	Confirmed initial context	Public/paid usage requested
D-015	Any/all sources desired	Confirmed ambition; per-provider admission unresolved	Permissions/availability/owner priorities

ID	Decision	Status	Revisit trigger
D-016	Open source preferred; paid DSP acceptable	Confirmed preference	Comparison and budget cap
D-017	ParDay assistant name and AI exploration	Confirmed	Owner revision
D-018	ParDay preparation plus bounded armed assisted performance	Confirmed capability; unarmed live read/propose remains	Authority/takeover/usability evidence or explicit owner change
D-019	OpenAI/Anthropic replaceable API adapters	Proposed	Provider evaluation and cost/privacy choice
D-020	In-app link-to-file acquisition, including unofficial candidates	Capability requested; mechanism and four admission statuses unresolved	Document 16 technical and access/content/distribution evidence
D-021	Galaxy S26 Ultra first test device	Confirmed; up-to-date software is user report	Capture actual variant/build/route and measured workload results
D-022	Personal tool only	Confirmed	Explicit change of product objective
D-023	Possible open-source GitHub publication for community home labs	Optional future direction; licence and publication not selected/executed	Owner publication/licence decision and reproducibility/rights review
D-024	Comparative acquisition evaluation	Retained for future expansion; D first under D-026; comparative winner unmeasured	Later Document 16 comparison results; do not gate local release on AWS
D-025	No local host selected; AWS accepted for later optional extension	Confirmed future direction; account/region/resources unset and deployment unexecuted	Owner commissions expansion; Document 18 feasibility and cost proposal
D-026	Local version first, phone-native Android with no required server	Confirmed delivery order; D acquisition is first implementation/evaluation path	Explicit owner change or a concrete capability blocker requiring a decision

ID	Decision	Status	Revisit trigger
D-027	Future AWS planning target about US$35/month, excluding ParDay AI charges	Confirmed target; not a hard billing cap or spending/deployment authorization	Current regional quote and measured workload before optional expansion

8. Design closure and later decision points

No further owner discussion is required before design begins. Document 19 supplies the screen/flow inventory and first design assignment. The owner has supplied the platform, audience, visual direction, first device, assistant identity/authority, source ambition, personal delivery, local-first order and future cloud target. Do not reopen those choices or demand an AWS account before producing the local interface.

Matter	Working design basis	When it becomes a real decision or evidence gate
Product name	Use Mobile DJ as a neutral working label; ParDay remains the assistant	Final wordmark/package identity and any publication
Exact S26 Ultra build and accessory	Design responsive native layouts and explicit route states; no certified latency/channel claim	Capture actual variant/build/interface before physical benchmarks and route acceptance
Initial DSP/model providers	Preserve the proposed adapter boundaries; use labelled fixtures during design	Same-corpus DSP test; eligible-model evaluation, credentials and AI budget before paid integration
Voice	Typed/touch workflows are complete; voice is an optional proposed extension	Explicit voice scope and noisy-room/privacy tests before adding it
Genres and session length	Use the diverse cleared fixture categories and proposed two-hour P0 soak in Document 09	Refine a representative owner corpus and longer session requirement during validation
Four decks plus live stems and specialist combinations	Selected capabilities remain; show ready, unavailable and resource-denied states	Measure exact combined workloads; raise an owner scope decision if a selected combination cannot be supported
Requested source paths	Native intake/queue, actual-version preview, honest quality and failure/cancel states	Prove the local adapter and its technical/access/content/distribution statuses; no mock completes FR-049
Broader devices and iOS	S26 Ultra first; adaptive design without claiming other certification	Additional support scope and corresponding hardware evidence
Team, timing and full development budget	Gate-based work packages, no fixed completion promise	Estimate after G1 and actual capacity/paid-component choices
DVS/timecode	Outside the initial controller-free design as a proposed interpretation	Only revisit if the owner needs timecode input; do not add it by implication

Matter	Working design basis	When it becomes a real decision or evidence gate
GitHub licence/publication	Preserve dependency/asset provenance and reproducible source guidance	Before any optional public release; no publication or licence selected yet
AWS details	Deferred extension; about US$35/month target excluding AI	Account, region, service, access, current quote and controls when expansion is commissioned

These are scheduled decisions and evidence tasks, not a new pre-design questionnaire. Local first does not promise all network features work offline, erase source restrictions or certify a phone. A concrete failed gate must be reported honestly; design may represent its unavailable/recovery states without pretending it passed.

9. Updated decision record

Original direction: native local audio core, modular professional capabilities, source-specific permissions and a precision-instrument visual system. Current baseline: selected C, S26 Ultra first device, ParDay armed-assisted mode, requested unofficial acquisition, personal-tool delivery, local-first implementation, optional later AWS around US$35/month excluding AI, and possible future source publication. Outcome: **design-ready planning baseline**, with the native core maintained and cloud work deferred.

Proceed with selected C and the design-start brief in Document 19. A mockup is not evidence of implementation. The next implementation assignment should use the bounded G1/G2 tasks, actual device/route evidence and any specifically needed paid-resource decision; AWS details are not a condition for that local work. Revisit when a required provider denies access, a plugin path fails, a workload fails sustained audio, selected C fails native usability/contrast validation, or preparation studies fail to show useful assistance.

Sources checked 29 October 2026

- [C1] Android low-latency audio: https://developer.android.com/games/sdk/oboe/low-latency-audio
- [C2] Compose accessibility defaults: https://developer.android.com/develop/ui/compose/accessibility/api-defaults
- [C3] Spotify Developer Policy: https://developer.spotify.com/policy
- [C4] Spotify Developer Terms: https://developer.spotify.com/terms
- [C5] YouTube Developer Policies: https://developers.google.com/youtube/terms/developer-policies
- [C6] Spotify selected DJ integrations: https://support.spotify.com/in-en/article/dj-integration/

The owner answers are direct conversation evidence. Recommendations, experiments and analytical positions are this dossier's judgments. No provider contract, legal clearance, purchase, device benchmark or production implementation is claimed.